



PROJECT MANAGEMENT PLAN

Project Name

Document Reference Number

COMPANY NAME
Company Address

Authorization

Written by	Reviewed by	Approved by
Name: Marc Arnecke, PMP	Name:	Name:
Signature:	Signature:	Signature:
Reference Number	Release Date	Written for
Document Reference Number	September 10, 2017	COMPANY NAME

DRAFT

Table of Contents

I. Project Risk Management.....	6
A. Methodology.....	6
B. Roles and Responsibilities.....	6
C. Risk Categories.....	6
D. Risk Management Funding	6
E. Frequency and Review Timing.....	6
F. Stakeholder Risk Tolerances	6
G. Tracking and Audit	6
H. Definition of Probability and Impact.....	6

DRAFT

Figures and Tables

[text]

DRAFT

References:

- Project Management Institute, Inc., Pennsylvania: A Guide to the Project Management Body of Knowledge (PMBOK® Guide) - Fifth Edition (2013),
- Project Management Institute, Inc., Pennsylvania: PMI Lexicon Project Management Terms - Version3 (2015),
- Project Management Institute, Inc., Pennsylvania: Construction Extension to the PMBOK® Guide (2016),
- Project Management Institute, Inc., Pennsylvania: Practice Standard for Project Estimating (2011),
- Project Management Institute, Inc., Pennsylvania: Practice Standard for Scheduling – Second Edition (2011),
- Project Management Institute, Inc., Pennsylvania: CPM Scheduling for Construction – Best practices and Guidelines (2014),
- Project Management Institute, Inc., Pennsylvania: Practice Standard for Project Risk Management (2009),
- ASQ Quality Press, Milwaukee, Wisconsin: The Certified Quality Engineer Handbook - Third Edition (2009),
- ASQ Quality Press, Milwaukee, Wisconsin: The ASQ Auditing Handbook - Fourth Edition (2013),
- The Chartered Institute of Building, Blackwell Publishing Ltd., Oxford: Code of Practice for Project Management for Construction and Development (2002)

A) Revision and Distribution

The plan from time to time may require updates. Any amendment to this plan must go through the change process prior to its distribution.

The revision date of the project management plan is shown in the footer of each page of the document. The page numbering system (to be added upon initial approval) will be a continuous numbering displayed in the lower right corner of each page.

Whenever this document is used in decision-finding process, its version has to be checked before. The contact person for this is the Document Controller.

Rev. No.	Release Date	Distribution						Remarks
		Client	Head Office	Main Office	PMO	Site Office		
05								
04								
03								
02								
01								
00								

I. Project Risk Management

[text]

A. Methodology

[text]

B. Roles and Responsibilities

[text]

C. Risk Categories

[text]

D. Risk Management Funding

[text]

E. Frequency and Review Timing

[text]

F. Stakeholder Risk Tolerances

[text]

G. Tracking and Audit

[text]

H. Definition of Probability and Impact

[text]